

ICCS 2022 – Draft Timeline

The following is a draft timeline of the major milestones for next cycle of ICCS in 2022. This has been established on the assumption that data collection will take place in Northern Hemisphere countries in the first half of 2022, and in the Southern Hemisphere countries towards the end of 2021.

Milestone	Period or Date
Recruit countries and preliminary work	October 2017 to June 2018
Framework review preparation	January to September 2018
<i>NRC meeting 1</i>	March 2018
Framework revision and draft reviews	April 2018 to March 2019
Initial instrument development	April 2018 to March 2019
<i>PAC Meeting 1 (discussion of draft framework and instruments)</i>	April 2019
Instrument development (including piloting and reviews)	November 2018 to January 2020
<i>NRC Meeting 2 (discussion of draft framework and instruments)</i>	May 2019
Field trial instrument preparation	January to June 2020
<i>PAC webinar (discussion of final field trial instruments)</i>	April 2020
<i>NRC Meeting 3 (discussion of final field trial instruments)</i>	May 2020
Field trial instrument release	July 2020
<i>NRC Field Trial Training Seminar</i>	July 2020
Field trial preparations	August to October 2020
Field trial implementation	October to December 2020
Field trial analysis	January to April 2021
<i>PAC Meeting 2 (review of field trial outcomes and final instruments)</i>	March 2021
<i>NRC Meeting 4 (review of field trial outcomes and final instruments)</i>	May 2021
Finalization of main survey instruments	May to June 2021
Finalization and publication of assessment framework	June 2021 to March 2022
Main survey instruments release	July 2021
<i>NRC Main Survey Training Seminar</i>	July 2021
Main survey preparations	July 2021 to September 2021
Main survey implementation (southern hemisphere)	September to November 2021
National contexts survey (southern hemisphere)	January to March 2022
Main survey implementation (northern hemisphere)	February to April 2022
National contexts survey (northern hemisphere)	May to July 2022
Data compilation and analysis	July 2022 to February 2023
<i>PAC Meeting 3 (review of main survey results)</i>	October 2022
<i>NRC Meeting 5 (review of main survey results)</i>	February 2023
International Report development	March to July 2023
<i>PAC Meeting 4 (review of draft main survey reports)</i>	May 2023
<i>NRC Meeting 6 (review of draft main survey reports)</i>	July 2023
International Report finalization	July to September 2023
International Report release	December 2023
Technical Report and database release	Q1/2024